Table 1 :Risk register Sample

| I D | Date raised | Risk description | Likeliho od of the risk occurrin g | Impact if the risk occurs | Severity Rating based on impact & likelihood. | Owner Person who will manage the risk. | Mitigating action Actions to mitigate the risk e.g. reduce the likelihood. | Status | Useful resources |
|--------|------------------|--|--|---------------------------------|---|--|--|--------|---|
| 1 | [05-26 -2023] | When the code was post on gitee the bug occured on the interface. | Medium | Low | Low | Lareina、 Eric | Review the code and debug. | Open | [html learning](https://www.w3sch ools.com/html/) |
| 2 | [05-28 -2023] | The interface was wrong and the picture in the repositery didn't show off. | Medium | Low | Low | Lareina \ Xavier | Review the code and debug and repost the picture. | Open | [Java learning](https://www.w3sc hools.com/java/) |

| 3 | [05-28 -2023] | The trade model didn't work. | High | High | High | Lareina、 Twilight | Review the code and debug and check the | Open | [html learning](https://www.w3sc |
|---|------------------|------------------------------|--------|------|--------|----------------------|---|------|----------------------------------|
| | | | | | | | server. | | hools.com/html/) |
| | | | | | | | | | |
| | | | | | | | | | |
| 4 | [05-28 | Poor communication | Medium | High | Medium | Twilight | In project | Open | [The Importance of |
| | -2023] | between the project | | | | | construction, pay | | Communication in Project |
| | | team and project | | | | | attention to their | | Management](https://www. |
| | | stakeholders leads to | | | | | communication | | indeed.com/career-advice/ca |
| | | project delays. | | | | | methods. Reach an | | reer-development/importanc |
| | | | | | | | agreement with the | | e-of-communication-in-proje |
| | | | | | | | project stakeholders | | ct-management) |
| | | | | | | | to set a fixed time for | | |
| | | | | | | | communication. So as | | |
| | | | | | | | not to delay the | | |
| | | | | | | | effective progress of | | |
| | | | | | | | the project. | | |
| 5 | [05-29 | In the era of Internet | High | High | High | Eric、 Xavier | A hard disk should be | Open | [Why is data privacy |
| | -2023] | cloud, cloud storage | | | | | prepared for data | | important?](https://www.da |
| | | has great risks, such | | | | | backup to prevent | | shlane.com/blog/what-is-dat |
| | | as forgetting to save | | | | | data loss. Secondly, | | a-privacy-why-is-it-important |
| | | data, forgetting to | | | | | regular security | |) |
| | | update data in time, | | | | | detection and | | |
| | | or being stolen by | | | | | maintenance should | | |

| | others. | | | | | be carried out for cloud storage accounts to avoid firewall problems. | | |
|-----------------|--|------|------|------|--------------------------------------|--|------|--|
| 6 [05-29 -2023] | The data leak incurs the frauds unexpected | High | High | High | Lareina、Eric、 Xavier、 Twilight | Review the code and debug, gather evidence and post them to the police | Open | [The types of scam] (https://www.fortinet.com/r esources/cyberglossary/inter net-fraud) [What type of scam do you need to report? USAGov] (https://www.usa.gov/where -report-scams/what-type-sca m-do-you-need-report#block -usagov-content) |

| 7 | [05-30 | User demand change | Low | High | High | Lareina、 Eric、 | Lerera is responsible | Close | |
|---|--------|--------------------|-----|------|------|----------------|---|-------|--|
| | -2023] | | | | | Xavier、 | for summarizing the | | [Continuous Change in |
| | | | | | | Twilight | client's core needs at | | Consumer Demands Creates |
| | | | | | | | this stage,Twilight was | | |
| | | | | | | | responsible for | | Risk for Today's |
| | | | | | | | reviewing the core | | Datailaval/latturas//watailwaiwala |
| | | | | | | | needs of the client at | | Retailers](https://retailminde |
| | | | | | | | this point, and based | | d.com/continuous-change-in |
| | | | | | | | on their review | | |
| | | | | | | | Twilight reworked the web direction and | | -consumer-demands-creates- |
| | | | | | | | product core. Xavier | | risk-for-todays-retailers/#.ZH |
| | | | | | | | and Eric worked | | 115K TOT COUCHYS TECCHICIST N.E.T. |
| | | | | | | | together properly to | | XvIiLI_cE) |
| | | | | | | | create the web and | | DAthat is days and |
| | | | | | | | product. | | [What is demand |
| | | | | | | | P | | management, and do you |
| | | | | | | | | | |
| | | | | | | | | | need |
| | | | | | | | | | it?](https://asana.com/resou |
| | | | | | | | | | 77.7.7.7.7.7.7.7.7.7.7.7.7.7.7.7.7.7.7.7 |
| | | | | | | | | | rces/demand-management) |

| 8 | [05-31 | Risk of insufficient | Medium | High | High | Lareina、 | Due to a variety of | Close | |
|---|--------|----------------------|--------|------|------|----------|------------------------|-------|-------------------------------|
| | -2023] | resources | | | | Twilight | reasons, such as | | [The Problems with |
| | | | | | | | increasing project | | Insufficient |
| | | | | | | | scale or delayed | | msumcient |
| | | | | | | | schedule, the required | | Resources](https://www.ma |
| | | | | | | | resources (capital, | | |
| | | | | | | | manpower, materials, | | verickmentoringforbusiness.c |
| | | | | | | | etc.) of the project | | om.au/the-problems-with-in |
| | | | | | | | may be insufficient, | | om.ad/the-problems-with-in |
| | | | | | | | and it is necessary to | | sufficient-resources/#:~:text |
| | | | | | | | seek new sources of | | |
| | | | | | | | funds or resource | | =The%20Problems%20with% |
| | | | | | | | allocation. At this | | 20Insufficient%20Resources |
| | | | | | | | point, Twilight is | | Zomsumcient/02onesources |
| | | | | | | | negotiating financing, | | %201%20Poor%20Quality,Be |
| | | | | | | | while Lareina is | | |
| | | | | | | | following up on | | %20Favoured%20%205%20 |
| | | | | | | | material resources. | | Team%20Morale%20Deterio |
| | | | | | | | | | |
| | | | | | | | | | rates%20) |

| 9 | [05-31 | Management Risk | Medium | High | High | Twilight | Since it is the first time | Open | |
|---|--------|-----------------|--------|------|------|----------|----------------------------|------|-------------------------------|
| | -2023] | | | | | | for the four-member | - | [Management |
| | | | | | | | team to cooperate, | | Risk](https://www.investope |
| | | | | | | | there are problems in | | Misk](https://www.mvestope |
| | | | | | | | personnel | | dia.com/terms/m/managem |
| | | | | | | | management and | | |
| | | | | | | | project management, | | entrisk.asp#:~:text=Key%20T |
| | | | | | | | resulting in low | | akeaways%201%20Managem |
| | | | | | | | efficiency of project | | akeaway3702017020101a11age111 |
| | | | | | | | management, cost | | ent%20risk%20is%20the%20r |
| | | | | | | | increase, schedule | | |
| | | | | | | | delay, etc., and | | isk%E2%80%94financial%2C, |
| | | | | | | | relevant measures | | an%20investment%20fund% |
| | | | | | | | need to be taken to | | anyozom vestment/ozoruna/o |
| | | | | | | | solve them. Twilight | | 20is%20also%20called%20m |
| | | | | | | | needs to follow this | | |
| | | | | | | | up. | | anagement%20risk.) |

Note: please make sure you fill all information related to your project below and convert everything to Wiki page (GitHub)

Reference: Excelonist (n.d.) *PM template*. htttp://www.Excelonist.com.