## A Watch E-commerce Business Practice Low risk Med risk High risk On track Company na name Group 6-Agile Project Management Unassigned Project le eader Xavier Project Start D 2023/5/29 May June July Scrolling Incre 0 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 Milestone description Category Assigned to Progress Start Days Iteration 1 Iteration 2 2 Goal Xavier 25% 2023/5/29 planning and meeting Stakeholder On Track Eric 100% 2023/6/3 4 Persona On Track Twilight 100% 2023/5/26 Template User Testing Low Risk Eric, Xavier, Lareina 2023/6/18 Med Risk Eric, Xavier, Lareina, Twilight 2023/6/4 50% Iteration 2 Meeting, Gantt High Risk Xavier 60% 2023/6/4 10 Chart & GitHub boards On Track Eric 2023/6/6 Test new Low Risk Twilight, Lareina 2023/6/11 11 changes Review Milestone Eric, Xavier, Lareina, Twilight 2023/6/13 2023/6/14 Product 2.0 Low Risk Eric, Xavier, Lareina, Twilight 24 Iteration 3 Meeting & risk On Track Xavier 80% 2023/6/13 register Website intergration & Med Risk Eric, Lareina 2023/6/16 User Testing On Track Xavier, Twilight 2023/7/1 6 2 2 2 2 2 Review Goal Eric, Xavier, Lareina, Twilight 2023/7/5 5 Product 3.0 Low Risk Eric, Xavier, Lareina, Twilight 75% 2023/6/4 19 Final To add more data, Insert new rows ABOVE