PROJECT TITLE

Company name
Project lead
Project Start D 2023/5/22
Scrolling Incre 0

Milestone description	Category	Assigned to	Progress	Start	Days
Iteration 1					
Iteration planning and meeting	Goal	Xavier	25%	2023/5/22	3
Stakeholder Register	On Track	Eric	100%	2023/5/27	4
Persona Template	On Track	Twilight	100%	2023/5/19	4
User Testing	Low Risk	Eric,Xavier,Lareina	33%	2023/6/11	6
Review	Med Risk	Eric,Xavier,Lareina,Twilight	50%	2023/5/28	6
Iteration 2					
Meeting,Gantt Chart & resources	High Risk	Xavier	60%	2023/5/28	10
GitHub boards	On Track	Eric	50%	2023/5/30	7
Test new changes	Low Risk	Twilight,Lareina	33%	2023/6/4	11
Review	Milestone	Eric,Xavier,Lareina,Twilight	25%	2023/6/6	1
Product 2.0	Low Risk	Eric,Xavier,Lareina,Twilight	70%	2023/6/7	24
Iteration 3					
Meeting & risk register	On Track	Xavier	80%	2023/6/6	4
Website intergration & publish	Med Risk	Eric,Lareina	70%	2023/6/9	14
User Testing	On Track	Xavier,Twilight	100%	2023/6/24	6
Review	Goal	Eric,Xavier,Lareina,Twilight	30%	2023/6/28	5
Product 3.0	Low Risk	Eric,Xavier,Lareina,Twilight	75%	2023/5/28	19
Final					

To add more data,
Insert new rows ABOVE
this one