Table 1 :Risk register Sample

ID	Date raised	Risk description	Likelihood of the risk occurring	Impact if the risk occurs	Severity Rating based on impact & likelihood.	Owner Person who will manage the risk.	Mitigating action Actions to mitigate the risk e.g. reduce the likelihood.	Status	Useful resources
1	[05-26-2023]	When the code was post on gitee the bug occured on the interface.	Medium	Low	Low	Lareina、 Eric	Review the code and debug.	Open	[html learning](https://www.w3schools.com/html/)
2	[05-28-2023]	The interface was wrong and the picture in the repositery didn't show off.	Medium	Low	Low	Lareina、 Xavier	Review the code and debug and repost the picture.	Open	[Java learning](https://www.w3schools.com/java/)

3	[05-28-2023]	The trade model didn't work.	High	High	High	Lareina、 Twilight	Review the code and debug and check the server.	Open	[html learning](https://www.w3schools.com/html/)
4	[05-28-2023]	Poor communication between the project team and project stakeholders leads to project delays.	Medium	High	Medium	Twilight	In project construction, pay attention to their communication methods. Reach an agreement with the project stakeholders to set a fixed time for communication. So as not to delay the effective progress of the project.	Open	[浅谈项目沟 通](https://zhuanlan.zhihu.com/p/542855136)

5	[05-29-2023]	In the era of	High	High	High	Eric、	A hard disk	Open	
		Internet cloud,				Xavier	should be		[电子数据证据保存的重要
		cloud storage					prepared for		性](https://www.sohu.com/a/277876275_120000241)
		has great risks,					data backup to		\(\tau_1\) \(\tau_1\) \(\tau_2\) \(\tau_1\) \(\tau_2\) \(\tau_1\) \(\tau_2\) \(\
		such as					prevent data		
		forgetting to					loss. Secondly,		
		save data,					regular security		
		forgetting to					detection and		
		update data in					maintenance		
		time, or being					should be		
		stolen by					carried out for		
		others.					cloud storage		
							accounts to		
							avoid firewall		
							problems.		

Note: please make sure you fill all information related to your project below and convert everything to Wiki page (GitHub)

Reference: Excelonist (n.d.) *PM template*. htttp://www.Excelonist.com.